
Department of Energy 
National Nuclear Security Administration 

Washington, DC 20585 
October 31, 2003 

The Honorable John T. Conway 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, NW. 
Suite 700 
Washington, D.C. 20004 

Dear Mr. Chairman: 

Enclosed is the “Quarterly Report for the Implementation Plan Defense Nuclear Facilities Safety 
Board Recommendation 98-2, Accelerating Safety Management Improvements at the Pantex 
Plant,” for the period July 1 through September 30,2003. 

During this reporting period, the Department of Energy/National Nuclear Security 
Administration made progress toward completion of the 98-2 commitments and provided the 
Defense Nuclear Facilities Safety Board a copy of the Pantex Plant Technical Safety 
Requirement (TSR) Integrated Implementation Plan (Up) in fulfillment of Commitment 4.3.3, 
“Develop Improved Site-Wide Technical Safety Requirement Controls for On-Site 
Transportation of Nuclear Explosives,” and received and implemented accelerated critical tooling 
for the W88 weapon program, a milestone under Commitment 4.4.7. Enclosed is a copy of the 
final report “NNSA Pantex Site Office Readiness Assess Transportation Safety Analysis Report 
Module I Group II Implementation.” The remaining Transportation Phase I controls have been 
incorporated into the Pantex Plant TSR IIP. Since the W78 accelerated tooling deliverable has 
been incorporated into Commitment 4.4.5, we request that Commitment 4.4.7 be closed. Twenty- 
two out of twenty-seven commitments have been delivered and five remain outstanding. 

If you have questions, please me at 202-586-4879 or have your staff contact Ms. Debbie Volk at 
505-845-5 106. 

Sincerely, 

AZ? 
Assistant Deputy Administrator 

for Military Application and 
Stockpile Operations 

Defense Programs 

Enclosures 

cc: w/enclosures: 
J. McConnell, DNFSB 
W. Andrews, DNFSB 
A. Matteucci, DNFSB 

@ 
Printed with soy ink on recycled paper 

D. Glenn, PXSO 

demesa
M. Whitaker, DR-1




